
 

Request for City Council Committee Action 

from the Department of Public Works 

 
Date:  July 22, 2014 

 

To:  Honorable Kevin Reich, Chair Transportation & Public Works Committee 

 

Subject:  Amend Contract C-37067 with Municipal Builders, Inc. 

 

 

Recommendation: 

 

A. Authorize an increase of the unit prices for concrete repair work by the 

amount of $73.93 per square foot for Contract C-37067 with Municipal 

Builders, Inc. The adjusted wall repair and slab repair unit prices will be 

increased from $98 to $171.93 per square foot, and from $110 to $183.93 

per square foot, respectively. This unit price increase will result in a total 

increase of $85,805.24 for the actual concrete repair work performed.  

 

 

Previous Directives:   

 

 June 28th, 2013 Council authorized the acceptance of the low bid of 

Municipal Builders, Inc. for Official Publication #7784 in the amount of 

$2,983,300.00 to furnish and deliver all labor, materials, and incidentals 

necessary for the Fridley Filter Plant Split Project.  

 

Department Information:   

 

Prepared by: Li Zhang, P.E., Professional Engineer, Public Works - Water  

 

Approved by:  _______________________________________________ 

  Steven A. Kotke, P.E., Director of Public Works  

 

Presenters in Committee: Li Zhang Professional Engineer, Public Works – Water 612-661-

4904 

 

 

Financial Impact  

No financial impact: Action is within the current department budget 

 



Community Impact 

 

City Goals 
Living Well: Minneapolis is safe and livable and has an active and connected way of life. 

A City that works: City government runs well and connects to the community it serves 

Supporting Information 

Contract C-37067 with Municipal Builders, Inc. consists of lump sum work and unit price 

concrete repair work for the Fridley Filtering Plant Split Project. There was significant 

reduction of concrete repair quantities compared to what was bid. Due to the reduction of 

quantities, the fixed costs to complete concrete repair work were not recovered under the 

bid unit price. These costs included mobilization, small tools rental, field office and storage, 

sanitation, safety, supervision, and concrete condition assessment. The contractor 

requested an adjustment in the unit prices for concrete repair work to fully compensate for 

the fixed costs necessary to perform the work.  

The approved contract amount is $2,983,300.00. Because of concrete repair work 

underruns, the estimated total contract payment is approximately $2.5 million including the 

additional payment of $85,805.24 for the concrete repair work as requested herein and 

approximately $641,000 in prior changes. 

Public works staff and the engineering consultant have reviewed the proposed increase in 

unit costs and found them to be reasonable.  

Att: CH2M Hill letter 

 

 

 


